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The purpose of this Local Programs Procedure (LPP) is to define interim right of way procedures
to be used in conjunction with the reengineering defined by LPP 95-07.

The attachment describes interim right of way procedures for federal-aid Local Assistance projects.

EXISTING PROCEDURES

As noted in LPP 95-07 transmittal letter dated June 25, 1995, Caltrans was delegated authority to
authorize projects for federal-aid participation and approve right of way certifications for projects
exempt from federal review and oversight.

To ensure that project sponsors meet federal requirements, the following right of way review and
approval activities by Caltrans were retained:

• Field review participation - Caltrans Right of Way personnel frequently attended the field
review that was required before the initial "Request for Approval to Proceed" (FNM-76)
and its successor the “Authorization to Proceed” (E-76) could be processed.

• Participation in selection and approval of right of way consultants.

• Supervision of right of way work of nonprequalified local agencies and their consultants.

• Review and acceptance of right of way certifications for the Federal Highway
Administration (FHWA).

• Invoice review.
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NEW PROCEDURES

The Caltrans right of way review and approval activities listed above are revised as described in
Attachment 1 for federal-aid local agency projects.  The changes do not apply to projects on the
State Highway System or Special Funded projects.  The intent of these changes is to place
responsibility and accountability for federally funded local projects with the local agencies.
Caltrans will initiate process reviews on a regular basis to ensure that federal requirements continue
to be met.

The consultant approval procedures are interim, pending additional systemic changes that are also
being developed, and will be phased in over the next six months.
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1. Overview

    References   :

23 CFR, 107, 108, 123 et al
49 CFR, Part 24
Local Programs Manual, Volume 1, Section 14

    Applicability    :

These changes apply only to federal-aid transportation projects developed by local agencies
on their street, road, and other local transportation facilities.  They do not apply to projects
developed on the State Highway System or to Special Funded projects.

The requirements of the Uniform Relocation Assistance and Real Properties Acquisition
Policy Act of 1970 as amended in 1987 are found in 49 CFR Part 24 and the Federal
Register (Uniform Act).  If federal reimbursement is requested for any phase of the project,
all right of way matters must comply with the applicable federal and state laws and
regulations.

ISTEA did not change the requirements of the above act.  Therefore, the basic requirements
for right of way procedures remain as outlined in the Local Programs Manual, Volume 1,
Section 14.  The following items describe the changes from this section.

2. Field Review

As described in Attachment 3 to LPP 95-07, the field review is no longer required for non-
National Highway System (NHS) projects.  However, the field review form must be
completed prior to approval of the environmental document needed for authorization of
right of way or construction.  Caltrans Right of Way personnel will only participate in local
agency initiated reviews upon specific request. Their participation will be subject to
personnel availability.  The local agency is responsible for accurately completing the right
of way items (7 & 9) on the field review form and providing any additional information
which may be needed for right of way or utility activities.

3. Consultants

Local Agency Reference File (LARF) 95-2 is attached as Exhibit A.  It describes the interim
procedures for obtaining approval of right of way consultant(s) on a project-by-project
basis.  Once the consultant(s) is approved, Caltrans monitoring will be on an oversight
monitoring level.

4. Right-of-Way Certification

LARF 95-2 and LARF 95-3 (Exhibit B) contain new right of way certification forms.  If no
right of way is required, the form in LARF 95-3 may be used.  Otherwise, the appropriate
portions of the full certification in LARF 95-2 shall be completed.  Accurate completion of
the form is the responsibility of the local agency and its consultant.  Caltrans will continue
to review and accept the right of way certification. The District Local Assistance Engineer
will perform this function for “No Right of Way Required” certifications and the District
Right of Way, Local Programs Unit, will act for the remaining projects.
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5. Invoices

A revised invoice form is included in Exhibit C.  The backup summary form which shall
accompany the progress invoice is included as page 3 of Form 1592A (Rev. 9/95) shown
in Exhibit C .  The invoice must be prepared on an agency letterhead and for each phase
must include:

• All agency and project identification shown on the form including the Local
Agency-State agreement number.

• Dates and amounts of funding authorized for Incidental and Capital Outlay.

• Period of expenditures (Dates) for Incidental and Capital Outlay.

• Cost breakdown for Incidental and Capital Outlay as follows:

 
1. Total Cost to Date

2. Rental Income

3. Nonparticipating Cost to Date

4. Subtotal - Participating Costs

5. Participating Cost Previously Claimed

6. Subtotal - Change in Participating Posts

7. Reimbursement Ratio

8. Amount of this Claim

9. Invoice Total

Progress payment invoices shall be mailed directly to the Accounting Service Center in
Sacramento at the address given in the example.  No district review will be required for
payment.  Final payment invoices shall be submitted directly to the DLAE as part of the
Final Report of Expenditures and will be reviewed in the district prior to payment.

Exhibits
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State  of  Cal i fornia Business ,  Transportat ion and Housing Agency

M e m o r a n d u m

To: DISTRICT DIRECTORS Date : August 3, 1995

Attention Local Programs Coordinators File : Local Programs
Right of Way General

LARF 95-2

From: DEPARTMENT OF TRANSPORTATION
STATE AND LOCAL PROJECT DEVELOPMENT PROGRAM

Subject: Interim Procedures for Approval of Consultants for Federally-Aided Local Projects

Attached are the final Interim Procedures Approval of Consultants for Federally-
Aided Local Projects.  We are currently taking steps to establish a system of pre-
qualification for consultants for these projects, but because the establishment of such a
system is a complex and lengthy process, we have adopted the attached as an interim
measure.

These interim and longer-range steps are being taken to facilitate the use of Right of
Way Consultants by local agencies with minimal delays for bureaucratic processes, while
still ensuring that Caltrans continues to meet FHWA funding expectations for the
monitoring of local agency projects involving federal funds.  It is important for us to
move rapidly to promote local agency use of private sector resources to offset the reduced
Caltrans capability to perform right of way work, including project supervision on a
reimbursed basis.

It should be noted that these procedures are only for Local Assistance Projects, and
are not currently extended to Special-Funded Projects, nor may they be applied to State
projects.  Additionally, these procedures do not apply to those projects which have been
approved by the Department for Caltrans to continue to perform right of way work on a
reimbursed basis and are excluded from the attached.  Work on those projects should
continue according to their controlling contracts.

Local agency certifications should be reviewed and accepted by the Districts on
receipt.  These certifications should use the attached "Local Agency Certification
Format", except where no right of way is required, where the "Local Agency
Certification (No R/W Required) Format" (LARF 95-3) is acceptable.  Note that projects
with utility involvement may NOT necessarily be considered "No R/W" projects.
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Local Programs Coordinators
August 3, 1995
Page 2

If you have any questions concerning these interim procedures, please contact
Steve Ikeda at (916) 654-7244, CALNET 8-464-7244, OfficeVision node/ID
TR2(SIKEDA), or e-mail at sikeda@trmx3.dot.ca.gov.

ORIGINAL SIGNED BY

ROBERT W. COLE, Chief
Local Programs, Operations Research and
Right of Way Engineering Branch
Right of Way and
  Asset Management Program

Attachment

cc: District Division Chiefs - R/W
Office of Local Programs
Branch Chiefs - HQ R/W
RStillwell
Sikeda
Jgrady
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INTERIM PROCEDURES
APPROVAL OF CONSULTANTS

FOR FEDERALLY-AIDED LOCAL PROJECTS

GENERAL

On a project-by-project basis, Caltrans District Division Chiefs for Right of Way
(RW) are authorized to approve the use of specific consultants for local agency ("off-
system") projects involving federal funds.  When such authorization has been granted, the
monitoring applied to such projects will be at the oversight level.  These procedures will be
effective immediately, and will be repealed when a final pre-qualification system is
established for right of way consultants.  These procedures are authorized under Caltrans
Right of Way Procedural Handbook Section 907.04.00 et seq.  Consultant organizations
need not mirror Caltrans structure—the focus of the review should be on the ability of the
firm or combination of firms to deliver the right of way in a competent, timely, and cost-
effective manner.

Once granted, these authorizations will remain in effect for the duration of the
project through RW certification and resolution of eminent domain action (if necessary),
but may be withdrawn if it is determined that the laws and regulations governing such
work, including, but not limited to, the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970, as amended (Uniform Act), Financial Institutions
Reform, Recovery and Enforcement Act of 1989 (FIRREA), the Code of Federal
Regulations, and state eminent domain law are being violated and action is taken by
Caltrans to withdraw the authorization.

REQUESTING CONSULTANT APPROVAL

Non-prequalified local agencies seeking to use federal funds for transportation
projects shall include in their bid solicitation packages for right of way services notice that
the prospective lowest responsive bidder must be approved by Caltrans prior to contract
award.

Subsequent to identifying the lowest responsive bidder, a local agency should
submit a letter to the Caltrans District Division Chief for Right of Way for the District in
which it is located.  The letter should be on agency letterhead and should be signed by an
appropriate authorized official of the agency.  The letter should include in its body or as
attachments the following:

• Clear identification of the project and its location, including federal project
number, if any.

• A brief list of the funding sources involved in the project.
 

• A request that consultants be approved to perform right of way work on the
project.

 
• A list of the consultants’ names and addresses and the functional type of

right of way work for which approval is requested for each consultant.
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• Firm and staff resumes, copies of pertinent licenses, permits, and/or
certificates (e.g., Real Estate Broker’s License, General Appraisal
Certificate), list of agencies for whom work has been performed, and work
samples for each consultant.

 
• A statement that the agency understands that if approved, project monitoring

will be at the oversight level only and that responsibility for compliance with
the law, including the Uniform Relocation and Real Property Acquisition
Policies Act and federal stewardship requirements by consultant staff and
agency staff rests with the applicant agency.

 
• A statement that the agency has audited with qualified accounting staff the

prospective consultants and confirmed that they are capable of maintaining
segregation of costs for federal reimbursement according to Caltrans’
standards and requirements.  Audit to be in conformance with Exhibit
09-08-03, Caltrans Right of Way Procedural Handbook, Volume 9.

CALTRANS ACTION ON RECEIVING REQUESTS

Upon receiving a request, Caltrans district staff shall perform the following tasks:

• Review the request for completeness.  If additional information is needed,
the applicant agency shall be notified immediately.

 
• For those consultants with whom Caltrans staff have had experience and

whose level of experience and training are considered to be adequate to
perform the work for which approval is requested, approval may be
granted.  A file memorandum shall be completed regarding the Department’s
specific project experience with the consultants as the basis for this
determination, signed by a Senior Right of Way Agent, minimum.

 
• For those consultants whose work is unknown to Caltrans staff, appropriate

contacts and review of work history and samples shall be made to determine
their level of experience and training.  If that level is appropriate to the level
of work for which approval is requested, approval may be granted.

 
• For those consultants whose level of experience and training are not found

to be adequate for the proposed work, staff shall consult with the applicant
agency and advise them of the problem.

 
• When sufficient consultants have been approved for a project, Caltrans shall

respond to the requesting agency with a letter of approval.  This letter shall
clearly state any changes from the letter of application.  A copy of this letter
shall be forwarded to the Right of Way Local Programs Unit in Sacramento.
Approvals shall be specific as to consultant and functional area.  Changes in
consultant or functional area shall be subject to Caltrans review and
approval.
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Time is of the essence for these reviews.  Consequently, normal review time for
complete application packages shall be no more than five working days.  Where additional
data is required from the applicant agency or consultant, extensions of this response time
may be appropriate.

DELEGATION

The authority to grant such approvals is delegated to the District Division Chief for
Right of Way, and is not to be delegated below the Senior Right of Way Agent level.

MONITORING

Monitoring will be performed at the oversight level on projects where this approval
has been granted.  This means that Caltrans will post-audit projects on a spot check basis—
not every project will be reviewed, and of those projects that are reviewed, not every file
will be reviewed.  Caltrans reserves the right to conduct monitoring activities at any time
after project inception.

Spot-check monitoring shall normally be limited to no more than 25 percent of total
work performed, but no fewer than four files/reports are to be reviewed from projects
selected for monitoring.  Additional reviews shall be made only in the instance that
violations of applicable laws are discovered, and then only to determine if the violations are
prevalent or are anomalous.  The reviewer shall bring these violations to the attention of the
local agency for correction.  It shall be the responsibility of the agency to ensure correction.
Caltrans will monitor and verify that appropriate corrective action has been taken in a timely
manner.

Selection of projects to monitor shall be at the discretion of the district, based on
familiarity with the project, local agency, and consultants, as well as the complexity of the
RW issues.  These factors may also be considered to warrant monitoring prior to
certification; however, this should be the exception rather than the rule.
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*  Note: Detail should be added showing expiration dates of documents with fixed termination dates, such as temporary
easements.

**  Either RE or RE in approved RC (Right of Way Contract)
++  If no entry is made in this column a full explanation is required.

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
LOCAL AGENCY CERTIFICATION FORMAT

PAGE 1 OF 7

RIGHT OF WAY CERTIFICATION

CITY OF                           
(OR)

COUNTY OF                           

    ONLY THE PARAGRAPHS RELATING TO    PROJECT:                            
   THE SPECIFIC PROJECT SHOULD    Federal Program (if available)

   BE USED                               
Project Location

RIGHT OF WAY CERTIFICATION NO.                                         
(Insert 1, 2, or 3 for the type of

Limits

Certification being made)                            
General Description

1 . STATUS OF REQUIRED RIGHT OF WAY

A. The acquisition of right of way was not required.  All work proposed is within existing right of way
acquired for a previous construction project.

(OR)

B. Right of way (has been) (will be) acquired in accordance with applicable policy and procedure covering
the acquisition of real property. (City/County) (has) (will have) legal and physical possession and right
to enter on all land as follows:  (Note:  Parcels shown in Items "a" through "f" should total the number
shown in Item B.1.)

1. Total number of parcels required                          

a. Parcels acquired (escrow
closed or Final Order of
Condemnation recorded.)                              *

b. Parcels covered by Order
for Possession.                              *

Parcel No. Owner Effective Date

c. Parcels covered by Right
of Entry.                              *

Parcel No. Owner Type** Effective Date Date Funds Made
Available to Owner++

d. Parcels covered by a Right of Entry
executed prior to appraisal.   ____________________

Parcel No. Owner Effective Date
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*  Note: Detail should be added showing expiration dates of documents with fixed termination dates, such as temporary
easements.

**  Either RE or RE in approved RC (Right of Way Contract)
++  If no entry is made in this column a full explanation is required.

LOCAL AGENCY CERTIFICATION FORMAT (Cont.) PAGE 2 OF 7

e. Parcels covered by Resolution of Necessity only.   _____________*

(Used only rarely in a Cert. No. 3 situation where the project must be advertised, the Resolution of
Necessity has been adopted but the Order of Possession [OP] has not yet been served.)

Parcel No. Owner Anticipated OP
Effective Date

f. Parcels covered by other acquisition documents as follows:  (Explain)______________________*
This section is meant to cover acquisitions where the document is a license, permit, etc., not otherwise
covered by Paragraph a, b, c, d, or e above.)

2. Construction Permits, etc., required. ______________________*

Location
(P.M.)

Owner Type
Document

Effective Date Expiration
Date

2 . STATUS OF ACCESS CONTROL

A. Conventional Highway (or other type facility) Not required (or)

B. Interstate Highway (or)

C. Non-Interstate Access Controlled Highway (or other facility with access control) (Access Being Acquired-use
with [b] or [c] above.)  Except as provided in the approved plans for the project, all rights of access to or from
the section of highway to be improved under the project and the abutting property either are prohibited by law,
or have been acquired, or are being acquired in condemnation proceedings heretofore commenced and which will
be prosecuted to completion.

(OR)

(Access Previously Acquired-use with [b] or [c] above.)  Except as provided in the approved plans for the project,
all rights of access to or from the section of highway to be improved under the project and the abutting property
either are prohibited by law or have been acquired under a previous project.

3 . STATUS OF AFFECTED RAILROAD OPERATING FACILITIES

No railroad operating facilities are affected.

(OR)

Clearance letter has been received from Office of Structures.  This project is now satisfactory for advertising insofar
as the                                                          Railroad is concerned.

(OR)

(If the clearance letter has not been received from the Office of Structures, explain the railroad involvement, e.g.,
service contract, clauses in contract special provisions, etc., giving the name(s) of the railroad(s) involved.  Include a
statement that the certification is subject to the clearance letter from the Office of Structures.)  This paragraph may
only be used if there are no railroad parcels (rights of entry, etc.) that are dependent upon the execution of a
construction and maintenance agreement with the railroad(s).
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LOCAL AGENCY CERTIFICATION FORMAT (Cont.) PAGE 3 OF 7

4 . MATERIAL SITE(S)

None required
Commercial
Optional site(s) secured as follows:
Mandatory site(s) secured as follows:

    Select appropriate             statement   

Parcel/
Agreement # Owner

Document/Effective
Date

Expiration
Date

5 . DISPOSAL SITE(S)

None required
Commercial
Optional site(s) secured as follows:
Mandatory site(s) secured as follows:

    Select appropriate             statement   

Parcel/
Agreement # Owner

Document/Effective
Date

Expiration
Date

6 . STATUS OF REQUIRED UTILITY RELOCATIONS

None required     Select appropriate             statement   

(OR)

All utility work has been completed.

(OR)

All utility work will be completed by a stated date prior to award of the contract (see schedule below).

(OR)

All necessary arrangements have been made for the completion of all remaining utility work required to be
coordinated with project construction.  The special provisions in the contract provide for the coordination
(see  schedule below).

(AND)

Arrangements have been made with the owners of all conflicting utility encroachments which will remain within the
right of way of the project so that adequate control of the right of way will be achieved.  NOTE:   Utility notices
must have been issued.

(AND)

Federal participation has been authorized.  (If applicable.)

(AND)
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LOCAL AGENCY CERTIFICATION FORMAT (Cont.) PAGE 4 OF 7

The following utilities are located within the project rights of way but require no relocation:

Company Type Facility

(AND)

The following utilities are in conflict with the project and require relocation as follows (if applicable):

Right of Way
Notice
No.

Notice
Date Company

Liability
(Owner = 0)
(City/County) = C

Type
Facility

Relocation Schedule
Date (OR)
Concurrent with
Construction (OR)
Bid Item *

*Additional information required for each bid item:

Bid Item No. Type
Facility

Liability
(Owner/City or County)

Federal Participation        (Yes/No)
If yes,  a copy of Specific
Authorization to Relocate Utilities
memorandum must be attached.

7 . RIGHT-OF-WAY CLEARANCE

There were no improvements or obstructions located within the limits of this project.

(OR)

All right of way clearance work has been completed and there are no improvements or obstructions remaining within
the right of way area required for construction.

(OR)

All necessary arrangements have been made for remaining right of way clearance work to be undertaken and
completed as required for proper coordination with the construction schedule as follows:

Parcel
No.

Location
P.M.

Description Salvable/
Non-Salv.

Method of
Disposal

Date Site
Available to
Const. Contractor

8 . AIRSPACE AGREEMENTS

There are no airspace lease properties within the limits of this project.

 (OR)

All necessary arrangements have been made with airspace lessee(s) and/or in Contract Provisions to minimize
conflicts between lessee's activities and contractor's operations.

(OR)

Airspace lease (describe) has been canceled effective (date).
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LOCAL AGENCY CERTIFICATION FORMAT (Cont.) PAGE 5 OF 7

(OR)

(Explanation of other disposition of airspace lease area.)

9 . COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS

Compliance was not required as there were no displacements for this project.

(OR)

The project has no occupied parcels.  (Except as explained below.)**  The (City/County) has complied with all the
steps relative to relocation advisory assistance and payments as required by applicable policy and procedure, and no
person has been required to relocate without at least 90 days written notice.  If residential relocation was involved, all
individuals and/or families have been relocated to decent, safe and sanitary housing, or the (City/County) has made
replacement housing available to the relocatees.

**NOTE:  (Remove words in parenthesis if not applicable.)

Types of relocation involved on this project:

Personal property relocation
Residential relocation
Business, farm or nonprofit relocation

NOTE:   (Enter only those types involved in the specific project.)

Exceptions:

Occupants of residences, businesses, farms or nonprofit organizations who have not yet moved from the right of
way will be protected against unnecessary inconvenience and disproportionate injury or any action coercive in
nature.

Parcel
No.

Location
(P.M.)

Name of
Occupant
(Owner) (Tenant)

Date to
Vacate

Type of Occupancy (Res.,
Bus., Farm, Nonprofit Org.,
or Personal Property only)

Explanation:  (Explain above exceptions.)

10 . COOPERATIVE AGREEMENTS (Optional Entry)

None required

(OR)

Agency Agreement No.

11 .  ENVIRONMENTAL MITIGATION

No environmental mitigation parcels are required for this project.

(OR)
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LOCAL AGENCY CERTIFICATION FORMAT (Cont.) PAGE 6 OF 7

All environmental mitigation parcels on the project have been acquired.

(OR)

Acquisition of environmental mitigation parcels is ongoing.  Explanation.

12 . CERTIFICATION

I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(1) (OR ) (C)(2).  The
project may be advertised with contract award being made at any time.

(OR)

I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3).  The project may be
advertised at any time.  The project will be certified as conforming to Paragraph (C)(1) (OR) (C)(2) by:

_______________________.
(date)

(AND)

Explanation and reasons why a #3 certification is being used and substantiation that the Cert. #1 or #2 date given
above is realistic.

(OR)

The following certification statement will be used on the initial submittal of Special Certification No. 3:

"I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3).  The project
may be advertised at any time.  Approvals are attached for the work-around.  Appropriate notification has
been included in the bid documents.  An updated Certification No. 3 will be provided by
____________________."

The following certification statement will be used on the updated Special Certification No. 3 required no later than
15 days prior to bid opening:

"I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3).  The project has
been advertised and the contract may be awarded.  Approvals are attached for the work-around.  I have
confirmed that all appropriate notifications have been included in the bid documents concerning said work-
around."

CITY OF                                     

 (OR)

COUNTY OF                                     

By:                                           
(person must be authorized in writing to sign
certification for Local Public Agency.)

Title:                                            

Date:                                      
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State  of  Cal i fornia Business ,  Transportat ion and Housing Agency

M e m o r a n d u m

To: DISTRICT DIRECTORS Date : August 7, 1995

Attention Local Programs Coordinators File : Local Programs
Right of Way General

LARF 95-3

From: DEPARTMENT OF TRANSPORTATION
STATE AND LOCAL PROJECT DEVELOPMENT PROGRAM

Subject: Local Agency Right of Way Certifications - "No Right of Way" Certifications

Attached is a short-form, checklist certification for local agency use in lieu of the
long-form Local Agency Certification distributed by memorandum on February 2, 1995.
Its use is restricted to those projects where there are no rights required for the project, no
displacement and no utility relocations, except as noted here.

Those projects where the sole right-of-way involvement is with utilities, and the
utilities are owned by the sponsoring local agency, or where a liability determination
establishes the utilities are in place under franchise, may also be certified using this
format. In the former case, the local agency may be expected to coordinate with its own
functional units to relocate their facilities.  In the latter case, the risk is minimized by the
nature of franchise agreements between utility companies and local agencies.

It will be the responsibility of the person reviewing these certifications, normally
the Local Assistance Engineer, to ensure that no "YES" boxes are checked, and no items
are unanswered.  If all boxes are "NO," and all items are addressed, the Local Assistance
Engineer is to accept the certification on behalf of the Department.  If any responses are
"YES," the Local Assistance Engineer is to forward the certification to District Right of
Way, Local Programs Unit, for investigation.  If any items are not addressed, the Local
Assistance Engineer is to follow-up with the local agency to complete the certification.

If you have any questions concerning this certification format, please contact
Steve Ikeda at (916) 654-7244, CALNET 8-464-7244, OfficeVision node/ID
TR2(SIKEDA), or e-mail at sikeda@trmx3.dot.ca.gov.

ROBERT W. COLE, Chief
Local Programs, Operations Research and
  Right of Way Engineering Branch
Right of Way and
  Asset Management Program

Attachment
cc: District Division Chiefs - R/W

Office of Local Programs
Branch Chiefs - HQ R/W
RStillwell, SIkeda, JGrady
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
LOCAL AGENCY CERTIFICATION FORMAT (NO R/W REQUIRED)
(REV. 8/7/95)

PAGE 1 OF 2

RIGHT OF WAY CERTIFICATION

CITY OF                           
(OR)

COUNTY OF                           

                    
(Date Prepared)

PROJECT:                            
Federal Program (if available)

                           
Project Location

                           
Limits

                           
General Description

RIGHT OF WAY CERTIFICATION NO. 1

YES NO
1. STATUS OF REQUIRED RIGHT OF WAY

Is additional right of way required?  Is any work proposed by this project outside existing right of way
acquired, or are additional utility relocations required?

2. STATUS OF ACCESS CONTROL
Are additional access rights required for this project?

3. STATUS OF AFFECTED RAILROAD OPERATING FACILITIES
Are any railroad operating facilities affected by this project?

4. MATERIAL SITE(S)
Are material sites required for this project?

5. DISPOSAL SITE(S)
Are disposal sites required for this project?

6. STATUS OF REQUIRED UTILITY RELOCATIONS
Is relocation of utilities not in place under franchise required?  (This does not include the relocation of
utility facilities owned and operated by the sponsoring LPA.)

7. RIGHT OF WAY CLEARANCE
Are there improvements or obstructions located within the limits of this project?

8. AIRSPACE AGREEMENTS
Are there airspace lease agreements within the limits of this project?
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
LOCAL AGENCY CERTIFICATION FORMAT (NO R/W REQUIRED)
(REV. 8/7/95)

PAGE 2 OF 2

YES NO
9. COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS

Are there displacements for this project?

10. COOPERATIVE AGREEMENTS
Agency:
Agreement No.:

11. ENVIRONMENTAL MITIGATION
Are there environmental mitigation parcels required for this project?

12. CERTIFICATION
I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(1).  The project may
be advertised with the contract award being made at any time.

CITY OF                                     

 (OR)

COUNTY OF                                     

By:                                           
(person must be authorized in writing to sign
certification for Local Public Agency.)

Title:                                            

Date:                                      
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SAMPLE FEDERAL-AID INVOICE
MULTI PHASE EA

RIGHT OF WAY

(LETTERHEAD OF LOCAL AGENCY)

Date of Invoice

(For Progress Invoice)
Department of Transportation
Accounting Service Center
Local Program Accounting Branch
P.O. Box 942874
Sacramento, CA  94274-0001

(For Final Invoice)
Name, District Director
Department of Transportation
Street or P.O. Box
City, CA      Zip Code

Attention: Name, Local Assistance Engineer

Billing No: 1,2..., or Final
Invoice No: Local Agency’s Invoice No.

Federal-Aid Project No: Prefix-Proj. No. (Fed. Agreement No.)
Tax Identification No: Agency IRS ID Number

Project Completion Date: Date of Contract Completion
Date Project Accepted by City/County: Final Date or “Ongoing” if not Final

Project Location: Project Limits

Reimbursement for federal funds is claimed pursuant to Local Agency-State Agreement No. Number,
Program Supplement No.,  Number           , executed on                                  Date                 .

Phase 9
Capital

Phase 2
Incidental

Total

Federal Appropriations Code 33D 33D 33D
District - Expenditure Authorization No. 03-023459 03-023452
Federal Authorization Date 08/30/94 08/30/94
Federal participating costs from 10/05/94 08/30/94

to 02/30/95 02/30/95
Federal-aid Agreement Amount $2,400,000 $300,000

Total Costs $1,133,907 $ 243,642
Less: Rental Income 0 (12,250)
         Nonparticipating Costs (20,750) (64,356)
Federal Participating Costs to Date $1,113,157 $167,036

Less: Participating Costs on
Previous Invoice $980,165 $150,794

Change in Participating Costs $132,992 $16,242
Reimbursement Ratio 88.53% 88.53%

Amount of this claim $117,737.81 $14,379.04 $132,116.85

INVOICE TOTAL: $132,116.85
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1.   I certify that to the best of my knowledge and belief the above data is correct:  that adequate title to the
necessary right of way has been acquired for the herein above described federal-aid project in the name
of the Local Agency name for the amount of just compensation based on bona fide appraisals duly
qualified as required by the right-of-way procedures of the Federal Highway Administration and other
written justification now contained in the Local Agency files, in accordance with procedures as submitted
and accepted by the Director.

2.   I further state that this certification is made in my official capacity as   Title   , pursuant to Section 1.31
of Title 23 of the Code of Federal Regulations and Section 121 of Title 23, United States Code, for the
purpose of securing, pursuant thereto, by the Local Agency, federal-aid funds in connection with the
above designated federal-aid highway project, and that neither I nor, to the best of my knowledge, any
officer, agent or employee of the City, County authorized in any official capacity to perform services in
connection with the appraisal or acquisition of any such right of way has any interest or contemplates any
benefit from any transaction which involves acquisition of property for right of way for such project,
other than as herein disclosed.

________________________________________________________________   ___________________________
Signature, Title and Unit of Local Agency Representative   Phone No.

Note: When multiplying "Change in Participating Costs" by "Reimbursement Ratio," the result is rounded to
the lowest cent.  Federal rules do not allow rounding up.
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ATTACHMENT TO RIGHT OF WAY PROGRESS PAYMENT NO. _____

Project Number _____________

Parcel No. or Non-Participating Participating
Description Utility  Agr. No. Costs Costs Total

Acquisition: __________ $ $ $
   R/W
   Excess

$ $ $
Improvements

Damages $ $ $

RAP $ $ $

Utility Relocation __________ $ $ $

Interest $ $ $

Goodwill $ $ $

Property Management Costs:
  (Final Claims only)
   Clearance and Demolition $ $ $
   Rental $ $ $

   Sales

Total Capital Costs $ $ $

Incidental Costs $ __________ $ __________ $ __________

Total Costs $ $ $

Federal Reimbursement Ratio __________

Total Eligible Costs, Claim #_____ $

Form FM 1592A (Rev. 9/95) Page 3


